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ESTIMATE RUN 06/06/2017

ESTIMATE SUMMARY 14:49:10

CONTID: C21323         ESTIMATE NO: 0001 PROG 2005

PCN: 21323-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 CRITICAL CULVERT AT MP 12.73 PERCENT TIME:

PROJECT NO: IM025A-039                    

I25 CRITICAL CULVERT AT MP 12.73

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

HABITAT CONSTRUCTION, LLC PAY PERIOD ENDING

P.O. BOX 550 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ROCKY FORD CO 81067     (719)254-3900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 549,003.86 PARTICIPATING $ $ 19,909.51

AWARD PROJECT AMT: 483,898.96 NON-PARTICIPATING 127,219.69

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,843.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.76

FIXED COMPLETION DATE

FIXED COMPLETION DATE

26.80%

401,874.66

147,129.20

147,129.20

143,285.83

$

$

$

$

19,909.51

127,219.69

147,129.20

0.00

147,129.20

-3,843.37

0.00

143,285.83

0.00

AMOUNT DUE 143,285.83 143,285.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 143,285.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

84.0 TIME ALLOW: 7/28/2017 ??:??:??

ORIG TIME ALLOW: 7/28/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/15/2017

03/15/2017

06/06/2017

02/09/2017

02/27/2017

03/14/2017

03/15/2017
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PCN: 21323-BID    ESTIMATE RUN 06/06/2017

PROJECT: IM025A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

107.25000

0010 *Sign Panel (Class II) 0.000

18.000

614-00012  
 

467.2818.000

467.28

18.000

SF  

25.96000

0015 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

2.000

614-01573  
 

885.002.000

885.00

2.000

EACH

442.50000

0020 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

60.000

HOUR

24.78000

0025 *Traffic Control Management 0.000

1.000

630-00012  
 

820.101.000

820.10

5.000

DAY 

820.10000

0030 *Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

97.351.500

97.35

3.000

EACH

64.90000

0035 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

88.50000

0040 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

25.000

EACH

14.16000

CAT 2,269.732,269.739,915.28CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0045 Clearing and Grubbing 0.000

1.000

201-00000  
 

13,159.441.000

13,159.44

1.000

L S 

13,159.44000

0050 Removal of End Section 0.000

1.000

202-00037  
 

505.161.000

505.16

1.000

EACH

505.16000
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PCN: 21323-BID    ESTIMATE RUN 06/06/2017

PROJECT: IM025A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:10

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0055 Removal of Fence 0.000

242.000

202-01000  
 

338.80242.000

338.80

242.000

LF  

1.40000

0060 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

322.65000

0065 Embankment Material (Complete In Place) 0.000

500.000

203-00060  
 

22,225.00500.000

22,225.00

3,215.000

CY  

44.45000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

203.000

CY  

49.23000

0075 *Erosion Log Type 2 (18 Inch) 0.000

630.000

208-00009  
 

4,731.30630.000

4,731.30

730.000

LF  

7.51000

0080 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,760.901.000

1,760.90

1.000

EACH

1,760.90000

0085 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2,005.771.000

2,005.77

1.000

EACH

2,005.77000

0090 Erosion Control Management 0.000

7.000

208-00207  
 

671.307.000

671.30

60.000

DAY 

95.90000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.400

ACRE

1,888.00000

0100 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,700.000

SY  

4.48000

0105 Removal of Nests 0.000

27.000

240-00010  
 

6,690.6027.000

6,690.60

27.000

HOUR

247.80000
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PCN: 21323-BID    ESTIMATE RUN 06/06/2017

PROJECT: IM025A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:10

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0110 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

162.000

CY  

45.76000

0115 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

39.000

SY  

174.07000

0120 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

200.000

SY  

2.66000

0125 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

107.000

CY  

106.81000

0130 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

32.000

603-01485  
 

9,009.6032.000

9,009.60

122.000

LF  

281.55000

0135 72 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01725  
 

0.000.000

0.00

96.000

LF  

528.39000

0140 48 Inch Reinforced Concrete End Section 0.000

1.000

603-05048  
 

13,212.721.000

13,212.72

1.000

EACH

13,212.72000

0145 72 Inch Reinforced Concrete End Section 0.000

0.000

603-05072  
 

0.000.000

0.00

1.000

EACH

20,399.21000

0150 Manhole Slab Base (20 Foot) 0.000

1.000

604-30020  
 

12,289.561.000

12,289.56

1.000

EACH

12,289.56000

0155 Manhole Slab Base (25 Foot) 0.000

1.000

604-30025  
 

12,946.091.000

12,946.09

1.000

EACH

12,946.09000

0160 Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

0.000.000

0.00

1.000

EACH

20,516.66000
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PCN: 21323-BID    ESTIMATE RUN 06/06/2017

PROJECT: IM025A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:10

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0165 Manhole Box Base (20 Foot) 0.000

0.000

604-31020  
 

0.000.000

0.00

1.000

EACH

21,500.51000

0170 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

447.37000

0175 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

255.000

LF  

3.18000

0180 *Fence (Plastic) 0.000

92.000

607-11525  
 

411.2492.000

411.24

150.000

LF  

4.47000

0185 20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

1,502.27000

0190 *Construction Surveying 0.000

0.542

625-00000  
 

4,796.700.542

4,796.70

1.000

L S 

8,850.00000

0195 *Mobilization 0.000

0.600

626-00000  
 

19,016.960.600

19,016.96

1.000

L S 

31,694.94000

0200 Public Information Services (Tier IV) 0.000

0.333

626-01104  
 

1,178.820.333

1,178.82

1.000

L S 

3,540.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000
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PCN: 21323-BID    ESTIMATE RUN 06/06/2017

PROJECT: IM025A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:10

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

17,000.000

F A 

1.00000

CAT 124,949.96124,949.96519,179.07CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 Field Office (Class 1) 0.000

1.000

620-00001  
 

9,104.961.000

9,104.96

1.000

EACH

9,104.96000

0230 Field Laboratory (Class 1) 0.000

1.000

620-00011  
 

9,104.961.000

9,104.96

1.000

EACH

9,104.96000

0235 Sanitary Facility 0.000

1.000

620-00020  
 

1,699.591.000

1,699.59

1.000

EACH

1,699.59000

CAT 19,909.5119,909.5119,909.51CURRENT AMT0400 $ $ $

$ 147,129.20147,129.20$549,003.86$CURRENT AMTPROJECT TOTAL


